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US 395/NSC Sprague Ave to Spokane River – Stage 2
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Scope: Constructs 2 parallel structures approx. 3100 feet long for north and 
southbound NSC and a partial interchange with SR-290 (Trent Ave.)

Looking SE



US 395/NSC Sprague Ave to Spokane River – Stage 2
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Scope: Constructs 2 parallel structures approx. 3100 feet long for north and 
southbound NSC and a partial interchange with SR-290 (Trent Ave.)

Looking SW



US 395/NSC Sprague Ave to Spokane River – Stage 2

SCOPE: New roundabout, local road reconfiguration, utility relocates, 
pedestrian bridges over Trent Ave. and BNSF Railroad, shared-use 
trail.

CURRENT STATUS: Approximately 75% design complete.  Traffic 
modeling for operations complete.  NEPA complete.  City utility and 
inspection agreements underway.  Railroad agreements in progress (2 
needed: BNSF and Union Pacific). NPDES Stormwater permit in 
process.  Noise variance in process.

SCHEDULE: Advertisement Date moved from 11/18/24 to 4/14/25 
due to legislative proviso.  Construction to begin in summer 2025.  
Completion anticipated by end of 2028.   

DELIVERY METHOD:  Design-Bid-Build. PDMSG signed November 
2023.
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US 395/NSC Sprague Ave to Spokane River – Stage 2 (cont.)

COSTS: Engineering spent to date >$9M.  RW spent to date $360M 
(NSC total). CEVP (Cost Estimate Validation Process) recently 
completed.  Anticipated Construction ~$250 million (2015 Connecting 
WA revenue package).

RISKS: Market conditions affecting costs, maintenance of traffic 
during construction, coordination of adjacent contract, coordination 
with railroad on construction activities on/over railroad property.

OPPORTUNITIES: The configuration of the mainline, interchange at 
Trent, and RAB intersection is in conjunction with the purchased right-
of-way footprint, leaving little to no room for variances. 

PROJECT DELAY IMPLICATIONS: Delaying the project 
advertisement will likely bunch together remaining NSC projects, 
potentially tapping out industry resources.  
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