
DOT Form 700-008 EF
Revised 5/99

September 25, 2023

TO: Todd Trepanier, P.E.
Regional Administrator

THRU: Larry Larson, P.E.
Assistant Regional Administrator for Development

FROM: Terrence Lynch, P.E.
Project Engineer

SUBJECT: XL5905; US 395/NSC Sprague to Spokane River MP 157.93 – 158.55
Stage 2 Alki Avenue to Mission Avenue
Delivery Method Approval

The purpose of the memorandum is to obtain your approval and endorsement to utilize the 
Design-Bid-Build delivery method for the above project. Please provide your signature for 
approval on the attached Matrix approval form and forward on for endorsement as appropriate. 

Project Description
The North Spokane Corridor (NSC) Project is an I1 Urban Mobility project within the city of 
Spokane. As part of the NSC series of projects, this stage will construct twin elevated structures 
from Mission Avenue (northern extents) to the north side of Alki Avenue (southern extents). The 
Trent interchange will be a 5-leg roundabout including off- and on-ramps connected to the NSC. 
The work will also include grading, utility relocations, retaining walls, drainage, minor paving, 
sidewalks, and channelization of some City of Spokane Streets. 

Conclusion
The PDM Selection Workshop held on November 31, 2022 determined that the Final PDM for 
the project was Design-Bid-Build. With Region approval and Headquarters endorsement on the 
attached selection matrix, the project will proceed with utilizing the Design-Bid-Build delivery 
method. 

If you have any questions or comments, please contact me at 509-324-6189 or 
LynchTe@wsdot.wa.gov. 
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Final Project Delivery Method Selection Matrix 

Consideration Weight 

0::: design and construction constraints and/or standards (such 9 

<t: as aesthetics) 
0 0 Goal WSDOT maintains control of specific project elements (such 

9 
z as significant ROW or environmental impacts) 
<t: □ Goal 
I-

□ Goal

0 Goal Minimize maintenance and operations costs (assume 
9 z maintenance and operations is not part of DB contract) 

0 
□ Goal Maximize capacity and mobility of improvements

-

I-

<t: 0 Goal Minimize impacts to the public and/or local businesses 
during construction 8 

0 
0 Goal Incorporate opportunities for innovation and efficiencies to 

z meet specific requirements 7 

z 
0 Goal Avoid or minimize impacts to the project through risk 

-

5 
........... transfer and innovation (such as environmental risks) 
z □ Goal Minimize project permanent area impact (footprint) (This 
0 would be project neutral unless the project is larger and 
-

I- more complex-then use the ratings ranges provided)
u □ Goal
z

=> 

u.. 
□ Goal

Delivery method indicated by this matrix ➔ ➔ ➔ Design-Bid-Build

Final Project Delivery Method Selected 

� Design-Bid-Build D Design-Build 

Authorization 

Project Engineer 

�Name: Terrence Lynch Signature: 

PDE/EM Manager 

Name: 

Regional Administrator 

Name: 

Larry Larson Signature: 

Todd Trepanier     Signature: 

Attach project information, assumptions and additional justification to Form 

PDMSG 3/02/2017 Version 

DBB 

Rating Score 
8 9 72 

0 □
72 8 9 

□ □ 

□ □ 

0 □
81 9 10 

□ □ 

6 7 
□ □ 

6 7 48 

□ □ 

4 5 
28 

□ □ 
30 6 7 

□ □ 

6 7 

□ □ 

□ □ 

Totals- 608 

DB 

Rating Score 
5 6 45

0 □ 
45 

5 6 
□ □ 

□ □ 

0 □
45 

5 6 
□ □ 

8 9 
0 □

6 7 48 

0 □

9 10 
63 

0 □
35 7 8 

□ □ 

6 7 

□ □ 

□ □ 

465 

� 
Digitally signed by Terrence W. 

-, Lynch 
Date: 2022.12.01 09:55:14 -08'00' 
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