



- If implementation of the project involves complex scheduling, phasing, or coordination, what are the complexities?
- If the project involves construction at an existing facility that must continue to operate during construction, what are the operational impacts on occupants that must be addressed?  
*Note: Please identify functions within the existing facility which require relocation during construction and how construction sequencing will affect them. As part of your response, you may refer to the drawings or sketches that you provide under Question 8.*
- If involvement of the GC/CM is critical during the design phase, why is this involvement critical?
- If the project encompasses a complex or technical work environment, what is this environment?
- If the project requires specialized work on a building that has historical significance, why is the building of historical significance and what is the specialized work that must be done?
- If the project is declared heavy civil and the public body elects to procure the project as heavy civil, why is the GC/CM heavy civil contracting procedure appropriate for the proposed project?

## 5. Public Benefit

In addition to the above information, please provide information on how use of the GC/CM contracting procedure will serve the public interest (*For Public Benefit related only to Alternative Subcontractor Selection, use Supplement A or Supplement B, if your organization decides to use this selection process. Refer to Question No. 11 of this application for guidance*). For example, your description must address, but is not limited to:

- How this contracting method provides a substantial fiscal benefit; or
- How the use of the traditional method of awarding contracts in a lump sum is not practical for meeting desired quality standards or delivery schedules.
- In the case of heavy civil GC/CM, why the heavy civil contracting procedure serves the public interest.

## 6. Public Body Qualifications

Please provide:

- A description of your organization's qualifications to use the GC/CM contracting procedure.
- A **Project** organizational chart, showing all existing or planned staff and consultant roles.  
*Note: The organizational chart must show the level of involvement and main responsibilities anticipated for each position throughout the project (for example, full-time project manager). If acronyms are used, a key should be provided. (See Example on Project Organizational Chart)*
- Staff and consultant short biographies (*not complete résumés*).
- Provide the **experience and role on previous GC/CM projects delivered** under RCW 39.10 or equivalent experience for each staff member or consultant in key positions on the proposed project. (*See Example Staff/Contractor Project Experience and Role. The applicant shall use the abbreviations as identified in the example in the attachment.*)
- The qualifications of the existing or planned project manager and consultants.
- If the project manager is interim until your organization has employed staff or hired a consultant as the project manager, indicate whether sufficient funds are available for this purpose and how long it is anticipated the interim project manager will serve.
- A brief summary of the construction experience of your organization's project management team that is relevant to the project.
- A description of the controls your organization will have in place to ensure that the project is adequately managed.
- A brief description of your planned GC/CM procurement process.
- Verification that your organization has already developed (*or provide your plan to develop*) specific GC/CM or heavy civil GC/CM contract terms.

## 7. Owner Readiness (*To be answered by the Owner*)

- What have you done as an Owner to prepare yourself and your staff for this GC/CM project?
  - How have you communicated with other public owners to understand the organizational alignment and administrative time needed to manage an alternative delivery project?
  - What training have you as an Owner and your staff taken?

iii. How have you considered the differences in alternative delivery vs Design Bid Build with regards to contract requirements around risk allocation, attitudes towards contract changes, disputes, etc.?

b) How does your organization ensure that knowledge is passed down to your staff and project team?

c) How have you familiarized yourself and your staff with GC/CM Best Practices?

d) What is your role in monitoring GC/CM Subcontractor Bid Packaging and do you have staff allocated to provide oversight in Prime contractor's bidding and subcontract terms?

#### **7.8. Public Body (your organization) Construction History:**

Provide a matrix summary of your organization's construction activity for the past six years outlining project data in content and format per the attached sample provided: (See *Example Construction History*. The applicant shall use the abbreviations as identified in the example in the attachment.)

- Project Number, Name, and Description
- Contracting method used
- Planned start and finish dates
- Actual start and finish dates
- Planned and actual budget amounts
- Reasons for budget or schedule overruns
- Small-, minority-, women-, and veteran-owned business participation planned and actual utilization

#### **8.9. Preliminary Concepts, sketches or plans depicting the project**

To assist the PRC with understanding your proposed project, please provide a combination of up to six concepts, drawings, sketches, diagrams, or plan/section documents which best depict your project. In electronic submissions these documents must be provided in a PDF or JPEG format for easy distribution. (See *Example concepts, sketches or plans depicting the project*.) At a minimum, please try to include the following:

- An overview site plan (*indicating existing structure and new structures*)
- Plan or section views which show existing vs. renovation plans particularly for areas that will remain occupied during construction.

*Note: Applicant may utilize photos to further depict project issues during their presentation to the PRC.*

#### **9.10. Resolution of Audit Findings on Previous Public Works Projects**

If your organization had audit findings on **any** project identified in your response to Question 7, please specify the project, briefly state those findings, and describe how your organization resolved them.

#### **10.11. Subcontractor Outreach**

Please describe your subcontractor outreach and how the public body will encourage small-, minority-, women-, and veteran-owned business participation.

#### **11.12. Alternative Subcontractor Selection**

- If your organization anticipates using this method of subcontractor selection and the scope of work is anticipated to be over \$3M, please provide a completed *Supplement A, Alternative Subcontractor Selection Application* document, one per each desired subcontractor/subcontract package.
- If applicability of this method will be determined after the project has been approved for GC/CM alternative contracting or your project is anticipated to be under \$3M, respond with **N/A** to this question.
- If your organization in conjunction with the GC/CM decide to use the alternative subcontractor method in the future and your project is anticipated to be over \$3M, you will then complete the *Supplement B Alternative Subcontractor Selection Application* and submit it to the PRC for consideration at a future meeting.

#### **CAUTION TO APPLICANTS**

The definition of the project is at the applicant's discretion. The entire project, including all components, must meet the criteria to be approved.

**SIGNATURE OF AUTHORIZED REPRESENTATIVE**

In submitting this application, you, as the authorized representative of your organization, understand that: (1) the PRC may request additional information about your organization, its construction history, and the proposed project; and (2) your organization is required to submit information requested by the PRC. You agree to submit this information in a timely manner and understand that failure to do so may delay action on your application.

If the PRC approves your request to use the GC/CM contracting procedure, you also you also agree to provide additional information if requested. For each GC/CM project, documentation supporting compliance with the limitations on the GC/CM self-performed work will be required. This information may include but is not limited to: a construction management and contracting plan, final subcontracting plan and/or a final TCC/MACC summary with subcontract awards, or similar.

I have carefully reviewed the information provided and attest that this is a complete, correct and true application.

Signature: \_\_\_\_\_

Name *(please print)*: \_\_\_\_\_ *(public body personnel)*

Title: \_\_\_\_\_

Date: \_\_\_\_\_